
City of Bristol CT

Dept of Public Works

CITY BUILDING COMMITTEE PROJECT LIST - APRIL 2020

Location Project Name Contractor Name  Current Budget 

 Construction 

Estimated % 

Complete 

 Schedule/   

Completion 

Date Comments/Recommendations

Police Complex Emergency Lighting Upgrade $10,000.00 0% 4/15/2020 Developing Bid Document

Police Complex 277V Panel Replacement $25,000.00 0% 5/20/2020 Preliminary Design Phase  Available as of July 2019 377,649.79         

Police Complex Facilities Condition Study $30,000.00 0% Van Zelm & EDM submitted RFPs  2020 funding 250,000.00         

Police Complex Boiler Mud Drum Replacement Shaffer Mechanical $10,403.46 100% 2/29/2020 Completed  Spent 2019-2020 184,283.83         

 Less committed contracts 47,653.28           

City Hall/Other Bldgs Water Aerator Replacement Building Maintenance Staff $3,000.00 100% 3/30/2020 Libraries & Beals completed  Less committed projects $327,051.16

City Hall/Other Bldgs Unexpected Repairs $6,855.87 NA  Net available 68,661.52           

City Hall/Other Bldgs Contingency Repairs - MEP Equipment $25,000.00 NA

City Hall/Police Steam Trap Repairs/Replacements American Plant Maintenance $5,116.58 100% 3/24/2020 City Hall & BPD completd on 3/24/20

Fire HQ IAQ - Rememdiation Accurate Insulation $5,200.00 3/31/2020 Pending Fire HQ access by BFD

Beals Center Chiller Feed Replacement AB-MEE $26,475.25 100% 4/30/2020 Start up with Air Temp TBD

City Buildings Central Monitoring $25,000.00 0% 6/30/2020 5/1/2020

Youth Services Vestibule Restoration
$30,000.00

0%

Developing costs for doors, window and 

wood work repairs

Youth Services Flat Roof Replacement Friar Associates - Bid Documents $75,000.00 0% Developing Bid Document 

Youth Services Window Trim Repairs
$25,000.00

0%

Contractor Scope Review 

Complete/Proposal Pending

Youth Services Exterior Painting
$25,000.00

0%

Contractor Scope Review 

Complete/Proposal Pending

$327,051.16

CAPITAL IMPROVEMENT PROJECTS
Location Project Name Contractor Name  Current Budget 

 Main Library  LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 

 Fire Headquarters Mechanical Improvements Silver-Petrucelli Associates $1,300,000.00

MAJOR CONCERNS & ISSUES
Location Project Name Contractor Name 

Fire House #5 HVAC Condensation Staff/D'Amato Const.

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC

Transfer Station Quonset Hut Light Replacements City Staff

Main Library Plaster Abatement & Repairs

City Buildings Contact Cleaning Procedures City Staff

City Wide Utility Audit American Utility Consultants

Fire House #2 Roof Replacement AVT Construction

NOTES:
1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

3 years of electrical and natural gas invoicing, plus access to Portfolio Manager

Capital Improvement Project - Low winning bid of $65,444.00

Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

Comments

Projected started on 3/3/20, minor punch list items remain

Coordinating with State & EDC for grant

$2,700 to install line to eliminate hot water supply lag to BBHD offices

Staff replaced 6 high-bay fixtures with modern LED fixtures on 4/4/20

Pre-bid meeting on 4/20/20

Comments

Investigation into continued condesation within HVAC ductwork

Acct 1018310-570200


